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POLLUTION REPORT

I. HEADING

Kenosha,

Date: April 14, 1997

Subject: Frost Mgnufacturing Company,
Wisconsin

From: Rey Rivera, OSC, U.S. EPA, Region 5,

To: Watkins, OSWER, Wash.,D.C.

Bruce,
Messenger,

Cox,

Burnett, WDNR
Walden, WDNR
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Mould, OSWER, Wash.,D.C.

Karl, Branch Chief, ERB, Chicago
Section Chief, RS-II
Chief, U.S. EPA ESS
Henning-Guria, U.S. EPA ESS
Lesser, U.S. EPA Off.
Narsete, U.S. EPA Off.
. U.S. EPA ORC
.8. Coast Guard, Dist.
.S. Fish & Wildlife Service, WI

Public Affairs

Public Affairs

Amungwafor, WDNR-SE Region
Krewson, City of Kenosha

EPA Region § Records Ctr.

L LT

284431

Kenosha County,

Chicago

(703-603-9107)
(703-603-9107)
(312-353-9176)
(312-353-9176)
(312-353-9176)
(312-353-9176)
(312-353-1155)
(312-353-1155)
(312-886-0747)
(216-522-2738)
(414-465-7410)
(608-267-2768)
(608-267-2768)
(414-229-0810)
(414-653-4045)

II. BACKGROUND

Site No: AS551 Delivery Order No: 5001-05-413
CERCLIS No: WID006090286

Response Authority: CERCLA NPL Status: Non-NPL

State Notification: Yes Start Date: March 10, 1997

Status of Action Memorandum:

III. SITE DESCRIPTION

A. Incident Category:

The Frost Manufacturing Company (FMC)

Approved (Signed January 15,

brass foundry and plating manufacture.

B. Site Location:

1. Site description:

2. Description of threat:

See initial POLREP

See initial POLREP

1997)

site is a former lead
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27,

Prelimina A m i Ingpection Result
See initial POLREP

RESPONSE INFORMATION

Situation

1. Current situation:

The action memo was signed on January 15, 1996. On February
1997, a delivery order was prepared for the Emergency

Response Cleanup Services (ERCS) contractor.

2. Removal activities to date:

Consolidation and disposal of non-hazardous materials

inside of the main building. An additional 30 cubic yards
(cy) were shipped last week to Best Disposal Co., Menomonee
Falls, WI.

A total of 15 cy of hazardous materials were shipped to City
Environmental, Inc. of Detroit, Michigan.

Sweeping of the floors of the main building continues.

B. Henning Guria ERB and J. Cox, U.S. EPA ORC, Chicago
visited the site and met with OSC Rivera. The progress of
the removal was discussed and the site was toured. They
also met withthe City of Kenosha representativies to discuss
potential enforcement@itions for the site.

Samples were collected from one pit, one sumps, and four
suspected asbestos locations. The samples were shipped to a
laboratory where they will be analyzed for TCLP metals and
semi-volatiles, Ph, and PCBs.

Proposed Geoprobe sample locations were located. Pilot
holes (49) were drilled, and 43 samples of the concrete were
shipped. The samples will be analyzed for TCLP metals.
Continued collecting and staging drums and containers from
the inside of the main building.

Planned Removal Actions

Consolidation and disposal of hazardous wastes

Geoprobe work for Extent of Contamination study

Collect samples from containers and determine hazardous
characteristic of the samples

The cleanup of mercury contamination in the laboratory area
will be addressed by the end of the month



C. Next Steps

Initiate sampling of drums
Collection of media samples for hazardous waste

characterization
° Analyze and profile sample from each waste stream
° Arrange transportation and disposal

D. Key Iggsuesg

The FMC site is part of the State of Wisconsin Brownfields
Environmental Assessment Program, which is a Federal and State
funded organized commitment to help communities to
environmentally revitalize abandoned properties, identify
potential health risks, and restore economic vitality to areas
where such brownfield properties exist.

V. COSTS
Extramural Costg:

Total Cleanup Contractor (ERCS) Costs$167,455

START $12,095

TOTAL, EXTRAMURAL COSTS $179,550
Intramural Costs:

U.S. EPA $10, 659

Total, Intramural Costs $10, 659

TOTAL SITE COST $190,209

Project Ceiling $973,900

Project Funds Remaining (percentage) 80.5%

The above accounting of expenditures is an estimate based on
figures known to the OSC at the time this report was written.

The OSC does not necessarily receive specific figures on final
payments made to any contractor. Other financial data, which the
OSC must rely upon, may not be entirely up to date. The cost
accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any
claim for cost recovery.
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VI. DISPOSITION OF WASTES

Wastestream

Non-haz debris

Scrap metal

Copper metal

D007 haz waste

Medium

Solid

Solid

Solid

Solid

Quantity
520 cy

120 cy

2,446 1b

15 cy

Containment
rolloff

rolloff

rolloff

rolloff

Treatment

Landfill

Recycle

Recycle

Landfill

Disposal

Best Disposal
Co., Menomonee
Falls, WI
Miller
Compressing Co.,
Milwaukee, WI
Miller
Compressing Co.,
Milwaukee, WI
City Environ-
mental, Inc.,
Detroit, MI
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